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2620 Grease Separator & Mud Basin 25d|17DEC13 | 18JAN14 |G'relalsei ‘S“e ﬁt?.ru &I ll\.ill.lljd B:s

2650 Domestic Booster Pumps 30d| 17DEC13 24JAN14 IDlor'nf-:sltllizl?cio!stlerl F’Iulmm!;"

2660 Storeage Tanks - Pool 5th Lewel 15d| 17DEC13 | 07JAN14 E‘Iﬂor\jef]ige Tanks Pool 5th Le

2800 HVAC Water Chiller Towers 158d| 177DEC13 22JUL14 469d
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2750 Basketball Scoreboard and Equipment 100d| 17DEC13 | 20APR14 272d = T iBﬁ|5|k;et;bf"|sicfﬁe:’°ard and Equipment
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2760 Gymnasuim Equipment 50d| 17DEC13 | 21FEB14 342d = G.?";“?ﬁ?‘.”?‘ Fﬁlgmm&; iz
2810 Food Senice Equipment 50d| 17DEC13 | 21FEB14 ™ F??dlﬁﬁv:c? lliﬁwpme
2820 Laboratory Equipment 50d| 17DEC13 | 16DEC13 '!Iajnrﬁo% F-q-ln‘"?"?-.':‘i"l ﬂ l
2830 Theater Equipment & Systems 50d|17DEC13  |21FEB14 T W?afﬁﬂ fliﬁul;pg'lf-'g;r; %ﬁ;ﬁgﬁs
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Mobilization 170CT13 | 230CT13 i Mobilization lf| |1 11 ]
1090 Site Clearing / Potholing 3d| 240CT13 280CT13 _5q || et Slt(;: ?Ile?nln?l{ IFl’oit?ioI‘lnlg |
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2890 Install ERS - Sheeting South/East 5d[200CT13 | 04NOV13 -5dffl4j nstall ERS - Sheeting |S?|'ilt:1flEaiil

1100 Install Caissons (2 Rigs & Crews - Gain 5 Days) 17d| 05NOV13 [ 26NOV13 5| L] install @alssons (2 Rigs & Crews - Gain 5 Days)

110 Excavation 10d| 25NOV13 | 09DEC13 -sdf|| ,E,xff\-‘l?tlmm . E l EI:: Bl . |

i - alInstall Grade Beams & Elev Pits (3 Saturda 8

1130 Install Grade Beams & Elev Pits (3 Saturdays) 20d| 03DEC13 27DEC13 5d __i! LRI B !llllllllll! g )

1150 MEP Underground (3 Saturdays) 20d| 30DEC13 | 22JAN14 -5d Er“ uél‘-:lEf‘.Uinderls round 3 Sﬁt::rday :

1140 Backill 5d|230AN14 | 29JAN14 -5 ,r*:j Backfil | |1 E E I in '

Structural Slab on Grade (2 Saturdays) 30JAN14 | 12FEB14 Hisrll Structural Slab on Grade (2 Saturdays)
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